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 County of Los Angeles 

Sheriff McDonnell 
• Introduction to Items 22 and 23; Mira Loma Women’s Detention 

Center and the Consolidated Correctional Treatment Facility 

• Men’s Central Jail is antiquated and functionally obsolete 

• CCTF replaces jail with state of the art treatment facility 

• Team-based medical/mental health/custody intake and 
assessment process 

• Higher level of treatment and services for a growing medical and 
mental health inmate-patient population 
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Sheriff McDonnell 

• Mira Loma as a gender responsive facility 

• Low to medium security housing 

• Open campus environment versus high security jail 

• Program and rehabilitative driven for successful 
integration back into the community 
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Mira Loma Project Objectives 

October 22, 2013 – Board authorized the transfer of the site for 
a proposed women’s detention facility, being funded under 
Assembly Bill (AB) 900 grant, from the Pitchess Detention Center 
to the Mira Loma Detention Center, and  to provide 1,604 beds 
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Conceptual Site Plan 
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Progress to Date 

• August 2015 - State Public Works Board (SPWB) 
officially granted Establishment of the Project 
milestone to the County under the AB 900 Grant 
Program 

• Scoping Documents complete 

• Environmental Impact Report (EIR) complete 

• Selection of PM/CM and Project Controls/Project 
Support Consultant Teams complete 
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Actions before the Board 

• Certify the Environmental Impact Report (EIR) and 
Approve the Project 

• Authorize execution of State legal agreements for AB 
900 Grant 

• Award PM/CM and Project Controls/Support 
Services Contracts 
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EIR Process 
• The project EIR was completed in accordance with all CEQA 

requirements and with extended public review opportunities 

• 295 comment letters containing multiple comments were 
received and responded to in the Final EIR; in addition to 
policy related concerns regarding general opposition to 
incarceration and the distance from downtown for visiting 
families, frequently raised environmental concerns included: 
 Valley Fever 

 Hazardous Substances 

 Water Supply 
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Valley Fever 
• What is Valley Fever?  Valley Fever is a typically treatable, non-contagious 

illness that usually affects the lungs and is caused by a fungus found in the soil 
in many parts of California and elsewhere 

• The incidence of reported Valley Fever cases is approximately 26 cases per 
100,000 in the Antelope Valley region and 2 cases per 100,000, or .002%, in 
greater Los Angeles, compared to more common illnesses like influenza and 
asthma, which affect approximately 5% 

• In 60% of cases symptoms are mild or not present at all, when symptoms are 
present they can resemble the flu; in very rare instances, the illness can 
spread outside the lungs causing a severe condition called disseminated Valley 
Fever 

• People most at risk are those working among dust and soil disturbing activities 
such as excavation, archeology, firefighters, mining and agricultural fields 

• With the planned design features, construction and operation measures, the 
risk of Valley Fever is expected to be no greater than other Lancaster locations 
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Valley Fever 
• Measures during Construction   

 Contractor safety plan required to ensure incorporation of appropriate worker 
safety measures, including access to respirators for soil disturbing activities 

 Site dust reduction measures including wetting of soil, covering stockpile soils, and 
soil removal from vehicles, and respirators for laborers in close contact with soil 

 Daily monitoring and inspection of dust control measures to comply with DPW and 
AVAQMD dust control requirements, including issuance of non-compliance notices 
and stoppage of work if necessary 

• Measures On-Site and Operations 

 Exterior surfaces on-site are a combination of concrete, asphalt, turf and imported 
cover for sports fields; on-site gardening conducted in raised beds with imported 
soils 

 Continued Sheriff and Public Health communication to address all medical 
conditions expressed by inmates, on-site medical clinic or other appropriate 
facilities 
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Hazardous Substances 
• The site is listed on government databases due to historic use of 

hazardous substances in operation of former airfield and flight 
academy until the mid 1940’s 

• Extensive investigations were conducted on-site including 
hazardous materials surveys (lead and asbestos), geotechnical 
soils sampling, and Phase 1 & 2 environmental assessments; 
these recent studies found no detected volatile organic 
compounds (VOCs) or other contaminants at California Human 
Health Screening levels 

• Any disturbed lead or asbestos  materials affected during site 
renovation will be removed, transported, and disposed of in 
accordance with all regulatory requirements 
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Water Supply 
• The proposed project involves renovation and re-use of an 

existing County facility, supplied by on-site well water 
system 

• A water supply assessment was performed as part of the 
EIR and concluded the project poses no significant impact 
to the regional water supply  

• The project will discontinue use of the well water system 
and connect to the local water agency, which has already 
accounted for servicing the project 
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AB 900 Process 

• The execution of state agreements are required by the 
AB 900 guidelines and include agreements to: 
• Carry out the construction of the project 
• Define the boundary of the project 
• Define terms of leasing 
• Entry into the site for construction/repairs/maintenance 
• State financing measures 

• Release of Design-Build Request for Proposals 
• Once the agreements are executed, the State will approve 

release of the Part B, Technical and Price Proposal RFP 
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Mira Loma Cost 
• Total Project Cost Estimate           $136.6 M 

 

Mira Loma Schedule 
• Award Design-Build Contract Q3 2017 

• Start Construction  Q1 2018 

• Construction Completion  Q4 2019 
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Next Steps 

• Upon certification of the EIR, State will move 
forward with the Approval of Performance Criteria 

• Conduct coordination meetings with the State to 
finalize and execute legal agreements required for 
the grant  

• Issue a Design-Build Request for Proposal, select a 
qualified proposer and return to the Board to award 
a Design-Build contract 
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CCTF Project Objectives 

September 2015 Motion  

“Approved capacity of … 3,885 beds with the 
majority of the beds dedicated for mental health 
treatment and substance abuse detoxification 
needs” 
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Progress to Date 

• Scoping Documents in Progress                  
Anticipated completion:  January 2017 

• Environmental Impact Report (EIR) in Progress 
Anticipated completion:  June 2017 

• Selection of PM/CM and Project Controls/Project 
Support Consultant Teams complete 
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  Actions before the Board 

• Approve Appropriation Adjustment / Approve 
Revised Budget 

• Award PM/CM and Project Controls/Support 
Services Contracts 

• Award Supplemental Consultant Agreements 
for AECOM Scoping Architects and PlaceWorks 
EIR Consultant 
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Full Treatment Centric Housing includes 

• 40-bed treatment housing units 
• All housing on a single level; no tiers 
• All beds on a single level; no bunks 
• Pill call and treatment room located on housing units 

Enhanced Integrated Services includes 
• New Inmate Reception Center 
• Medical Detoxification beds 
• New Medical & Mental Health Correctional Treatment Center 

(CTC) 

CCTF – Treatment Centric Features 
(September 2015 Board Motion) 
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What advantages does a “treatment centric” CCTF provide? 

1. Housing units designed to function as therapeutic communities 
2. Broader range of onsite treatments offered with Medical Detoxification 

Treatment Housing and Specialty Clinics 
3. Improved medical and mental health assessments at Intake 
4. More direct and personalized contact between inmate-patients and treatment 

and custody staff 
5. Reduced inmate-patient movement and improved access to treatment 
6. Reduced staff movement 
7. Improved suicide prevention 
8. Improved disabled access 
9. Improved lines of sight and security 
10. Improved flexibility for managing fluctuating inmate population 
11. Reduced recidivism with improved treatment and access to re-entry services 
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  1)  CTC Mental Health 240

  2)  HOH - High Observation Housing 840

  3)  MOH - Moderate Observation Housing 1800

  4)  CTC Medical 120

  5)  MOSH - Medical Outpatient Specialty Housing 480

  6)  Medical Detoxification 200

  7)  HSH - High Security Housing 205

  Total No. of Beds: 3885

Mental Health Treatment

Medical Treatment

Bed Types
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CCTF Cost 
• Total Project Cost Estimate $2.1B - $2.2B 

 

CCTF Schedule 
• Award Design-Build Contract Q3 2017 

• Start Construction  Q2 2018 

• Housing Tower Occupancy Q2 2023 

• Construction Completion  Q3 2026 
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Next Steps 

• Complete Scoping Documents 

• Complete EIR 
• Issue a Design-Build Request for Proposal, select a 

qualified proposer and return to the Board to award a 
Design-Build contract 
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